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• Right of Way Utility Relocations are on the critical path to completing the design
phase of this project.  Right of Way work is scheduled for completion by June 2005.
Four parcels still require easement acquisitions, and we are working with SBC and
PG&E on negotiating utility relocations.  The original target date for completing r/w
was March 2005, but because r/w funding was cut on STIP projects statewide last
September (9/04) then restored in November (11/04), r/w work was delayed.  This will
delay the overall project to construction schedule moving the original August 2005
construction start out to November 2005.  This should not be a factor in getting the
project to construction at the earliest possible opportunity if the project were to be
funded using a standard STIP allocation.  The original August 2005 construction start
date would require a STIP allocation this fiscal year - these funds are not available.
The next opportunity for a STIP allocation is next fiscal year (July 2005) at which time
the project could be advertised for construction and match the November 2005 project
schedule construction start date. 

• Design is finalizing project plans and specifications.  Cost estimates are being verified.
Caltrans will be meeting with the City to address comments received on the project
plans.  Issues like additional City Police enforcement, detours, and pedestrian/bicycle
access during construction will be discussed.  

• Sidewalks are planned for the Branciforte Overcrossing and Emeline Undercrossing.
No sidewalks are planned for the Market Undercrossing.  There are no sidewalks
currently on Market St.  This bridge is being widened, not replaced.  Standard
sidewalks cannot be added to the existing city street pavement width because the cross
section is limited by the bridge abutment width.   

   


